Massachusetis Department of Transportation

Highway Division

l’) massDOT

Concord/Lincoln
Route 2/Crosby’s Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: January 27, 2014 to February 7, 2014

Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.
Typical Hours for Lane Closures — Eastbound: 9:30 AM - 5:30 PM; Westbound: 7:00 AM - 2:30 PM.
All scheduled work could be extended or delayed due to inclement weather.

e Night Work:
Night Work is scheduled for this two week period. Work includes sawcutting pavement and installing a
gas main across the Route 2 Westbound lanes at the Crosby’s Corner Intersection. For night time
operations there will be single lane closures eastbound and westbound between the hours of 8:00 PM to
6:00 AM.

e Day Work:

Eastbound:

» Continue construction of Retaining Wall # 11 located between Sandy Pond Road and Crosby’s
Corner.

» Contractor will hammer rock at Stormwater Detention basin located adjacent to Orchard Lane.

> Gas company will continue installation of new Gas transmission line at Crosby Corner
intersection (night work).

» Contractor will continue to patch potholes at various locations.

Westbound:

» Verizon and Comcast will continue removal of cables from existing utility poles in the vicinity of
Brooks Road.

» Contractor will begin installation of Water Main along the proposed service road from Brooks
Road to #34 Cambridge Turnpike.

» Contractor will begin installation of Drainage Pipe from Detention basin adjacent to Crosby’s
Corner to #34 Cambridge Turnpike.

» Contractor will continue to patch potholes at various locations.

Bedford Road:
» No work scheduled at this location.

Sandy Pond Road:
» No work scheduled at this location.
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